



	
	MWPC Community Plan Monitoring Report
 18th May 2020
	Target
 Date
	Lead Councillors
	Who
Is working on the
Action?
	Project Budget
	Allocated or spent to date
	Balance to spend
	 DELIVERY OVERVIEW

	[image: ]RAG STATUS

	A.
	Connecting Our Communities
	
	
	
	
	
	
	Narrative Updates by Action
	

	A1
	Enforcement of Speed Limits
	
	
	
	
	
	
	
	

	1
	Through the Parish Council Traffic Management Team continue to lobby for new speed limits and action to reduce speeds through our communities.

	March 21
	David / Gaby / Ian
	PC and CCC Highways
	
	
	
	Meetings held with CCC Highways – need to seek approval from CCC to place speed devices – work ongoing
	Significant delays expected due Covid-19

	2
	Working with Ghyll Scaur Quarry Liaison Committee, gain funding approval to purchase mobile speed devices
	Completed
	David / Gaby / Ian
	PC and GSQLC
	
	
	
	Funding approved in principle by GSQLC
	Completed

	3
	Working with CCC Highways to seek the appropriate approvals and to agree the best options for deployment of mobile speed devices.

	March 21
	David / Gaby / Ian
	PC and CCC
	
	
	
	Approvals to be sought via CCC Highways and Local Area Committee for Copeland
	Significant delays expected due Covid-19

	4
	Working with other Parish Councils to identify what actions have been taken in other
	Sept 21
	David / Gaby / Ian
	PC via CALC
	
	
	
	Contact to be made with CALC to seek information as to what other Parish Councils have implemented.
	Work Underway

	A2
	Litter
	
	
	
	
	
	
	

	

	1
	Set up a Group of Volunteers to undertake targeted litter picks within Millom Without

	Completed
	Adrianne
	PC
	£250
	£100
	£150
	With local community support a number of litter cleaning events across the Parish have been undertaken. Other events are limited by Covid-19
	Completed

	2
	Review the range and positioning of Litter Bins within Millom Without
	March 21
	Adrianne
	PC and CBC
	£250
	£100
	£150
	One new bin has been positioned at the Lay By (Buckman Brow). Two other bins planed for Pinnal Hole and on the road near the Railway Station.
	Delays likely due to COV19

	A3
	Connecting our Communities with Paths and Cycle Ways

	
	
	
	
	
	
	
	

	1
	Set up a meeting of interested parties from the Community Plan Feedback Meeting (Feb 19) and explore and prioritise ideas to be taken into a plan of action.

	Completed
	Angela/ Pauline/ Adrianne
	PC and APIT
	
	
	
	Team now set up and actively looking at options
	Completed

	2
	Pathway from the Hill to The Green

	2021
	Angela, Pauline and Marg (Steering Group)
	PC and CCC
	
	
	
	Significant work undertaken in partnership with CCC footways team to look at upgrading “Middlecut”.
Work on a direct route from The Green to The Hill also remains on the table given recent push by HMG on cycle routes
	Significant delays expected due Covid-19

	3
	Guided Cycle Routes
	2021
	Adrianne
	PC
	
	
	
	Events were planned for early 2020 but paused by Covdi-19
	Delays likely due to COV19

	4
	Cycle Workshops
	2021
	Adrianne
	PC
	
	
	
	Events were planned for early 2020 but paused by Covdi-19
	Delays likely due to COV19





	A4

	English Coastal Path
	
	
	
	
	
	
	
	

	1
	Working with other Partners to extend the English Coastal Path which will seek to connect Millom Without to Duddon Bridge and Broughton In Furness
	Jan 20
	David 
	PC, SCP, DEP, CCC and CBC
	
	
	
	PC made submission to Natural England in Jan 20 and encouraged residents to make their voice heard. Now await outcome of Government review
	Completed

	A5
	Heritage and Tourism
	
	
	
	
	
	
	

	

	1
	Working with identified Delivery Partners to create a potential heritage trail within the area of Millom Without.

	2021
	Adrianne/ Pauline and Brian
	PC and Local Volunteers
	
	
	
	Some initial work undertaken and is being reviewed by the team. Local volunteers are needed to help with this project.
	Delays likely due to COV19

	2
	Improve the Signage of Heritage Sites, Paths and Cycle ways to promote access and enjoyment
	2021
	Adrianne/ Pauline and Brian
	PC and Local Volunteers
	£900
	
	£900
	Some initial work undertaken and is being reviewed by the team
	Delays likely due to COV19
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	B
	Connectivity – Mobile and Broadband
	
	
	
	
	
	
	
	

	B1
	Mobile and Broadband Accessibility
	
	
	
	
	
	
	
	

	1
	APIT will collate information on existing coverage and service providers for mobile and broadband and establish a strategy to improve householder’s access
	2020
	Nick
	PC and APIT
	
	
	
	Strategy has been developed and shared with PC to support roll-out of resident workshops, once Covid-19 regulations are updated for public gatherings.
	Completed

	2
	APIT will disseminate information regarding the existing level of services and the alternatives for accessing these.
	2020
	Nick
	PC and APIT
	
	
	
	Roll out is dependent on the lifting of Covid-19 regulations
	Delays likely due to COV19
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	C
	Child Friendly Places
	
	
	
	
	
	
	
	

	C1
	Spaces for Young Children
	
	
	
	
	
	
	
	

	1
	APIT to work with interested residents to explore ideas and opportunities to improve and enhance access for spaces specifically focussed on young children.

	Completed
	Angela, Pauline, Lesley and Nick
	PC and APIT
	
	
	
	Team have created an outline plan and engaged with Contractors to develop ideas. Discussions with Thwaites Village Hall have secured a commitment to place a Play Area on the Playing Fields.
	Completed

	2
	Identify what idea(s) shall be taken forward into an implementation plan
	Completed
	Angela, Pauline, Lesley and Nick
	PC and APIT
	
	
	
	As above commentary
	Completed

	3
	The Group with support from the APIT will undertake research which funders may assist with the plan / prepare funding bids / provide costings / installation Plan

	2020
	Angela, Pauline, Lesley and Nick
	PC and APIT
	£7536
	
	£7536
	Funders have been suggested and noted.
Applications to be made for ‘in principal’ funding.
Three quotes have been submitted.
Plans have been scrutinised and criteria is to be developed for selection of the Park and Contractor.

	Delays likely due to COV19


																										


	4
	Explore what opportunities exist within Millom Park Woods to provide a child friendly space within the Estate operated by Lowther Estates.
	2020
	David
	
	
	
	
	Contact is planned with Lowther Estates
	Work Underway

	C2
	Working with Thwaites School
	
	
	
	
	
	
	

	

	1.
	Explore what opportunities can be taken forward with the community to support young children’s access to Safe Spaces
	2020
	David and Angela
	
	
	
	
	Discussions held the School Governors and Head Teacher – will issue communications to Residents
	Work Underway
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	D
	Parish Concerns
	
	
	
	
	
	
	
	

	D1
	Affordable Housing
	
	
	
	
	
	
	
	

	1
	The Parish Council will examine opportunities to explore what schemes are available to promote or support specific housing needs in the community
	2020
	David and Gaby
	PC and CBC
	
	
	
	Lead Councillors to commence work on this action and agree what can be done at the current stage of Covid-19
	Delays likely due to COV19

	2
	The Parish will raise this issue with Copeland Borough Council and discuss what options are available within new planning developments.
	2020
	David and Gaby
	PC and CBC
	
	
	
	As above commentary
	Delays likely due to COV19

	D2
	Derelict Housing
	
	
	
	
	
	
	
	

	1
	The Parish Council will identify current housing stock within the Parish which is regarded as derelict and /or empty houses.

	Completed
	Adrianne
	PC and CBC
	
	
	
	Information of the stock of derelict housing has been provided to CBC for review and action by CBC
	Completed

	2
	The PC will continue to work with Copeland BC Empty Homes Officer to support the beneficial use of the lands or buildings.
	Action Underway
	Adrianne
	PC and CBC
	
	
	
	CBC are seeking external support to address the legal issues of derelict housing. The pace of this action is dependent upon CBC priorities
	Delays likely due to COV19

	D3 
	Planning Vigilance
	
	
	
	
	
	
	
	

	1
	Noting the response from the Community Plan, the PC will consider the merits of undertaking a Neighbourhood Plan as a means to exert more influence on planning issues
	2023
	David and Brian
	PC
	
	
	
	Work on this action has been delayed. The Team expect to make progress on this issue on the next few months
	Work to commence

	2
	The PC will review its working arrangements with the Copeland Planning Team so inputs from the PC are completed with maximum impact to Planning Applications.
	2020
	David and Brian
	PC with CBC
	
	
	
	Two Councillors have attended a CALC Course on planning issues for Parish Councils – further work to be undertaken with CBC Planning Department regarding effective submissions
	Delays likely due to COV19

	D4
	Improved Street Lighting
	
	
	
	
	
	
	
	

	1
	The PC to work with the identified communities seeking additional lighting to identify if and where progress can be made, subject to costs and benefits. (This includes Hallthwaites, The Hill and appropriate lighting to Green Road Station).
	2022
	Gaby
	PC with Community Involvement
	
	
	
	This action has been impeded by CBC plan to transfer Street Lighting to Parish Councils. A review is underway led by CBC to assess the options. Until this review is complete any further action is not appropriate as this has significant costs and implications for the Parish Council budget.
	Delayed by CBC Review of street lighting



	D5
	Bus Shelters
	
	
	
	
	
	
	
	

	1
	The PC will examine the ownership and maintenance liabilities on the current Bus Shelters at The Hill and The Green.

	Completed
	Jeg
	PC and CBC
	
	
	
	Positioned agreed by Parish Council to undertake maintenance work on the shelters so as to retain a positive impact on the local landscape 

	Completed

	2
	A fully costed Improvement Plan to be considered by the PC working with the current owners of the bus shelters





	Dec 2020
	Jeg
	PC and HMP Haverigg
	£2000
	
	£2000
	Request made for support from HMP Haverigg to undertake to the labour. Agreed by HMP
	Delays likely due to COV19

	D6
	Dog Fouling
	
	
	
	
	
	
	
	

	1
	PC to ensure residents are aware of the process to report dog fouling via Out and About
	Completed
	Adrianne
	
	
	
	
	Publicity undertaken in March 2020 to explain the options open to Residents. Also refer to Action A2.2 regarding the positioning of new bins
	Completed

	D7
	Visibility of Police
	
	
	
	
	
	
	
	

	1
	The Parish will raise this issue with Copeland Borough Council and discuss what options are available within new planning developments.
	Completed
	David
	PC and SCP
	
	
	
	Drop in event held – Covid-19 now impact future operations
	Delays likely due to COV19

	D8
	Tourism
	
	
	
	
	
	
	
	

	1
	Working with the Southern Boundary Partnership to explore the feasibility of extending the current boundary of the lake District National Park to include the Duddon Estuary.

	Completed
	David
	PC and SBP
	
	
	
	Formal submission to HMG was made in July 19 with a range of community conversations held to explain the new proposed National Park Boundary. HMG is to respond to the submission
	Await HMG response

	D9
	Drains and Sewerage
	
	
	
	
	
	
	
	

	1
	The PC to make a formal representation to the appropriate authorities to address the issues of sewerage and drainage infrastructure
	Completed
	Jeg
	
	
	
	
	
	

	2
	The PC to provide information on new septic tank law and suggest practical ways of checking and ensuring compliance.
	Dec 2020
	Jeg
	PC with CBC
	
	
	
	Parishioners meetings postponed due to Covid- 19. Information on new regulations have been shared by Out and About
	Delays likely due to COV19

	D10
	Interest in Gas
	
	
	
	
	
	
	
	

	1
	The PC to discuss with what scope there is to connect to our Parish with consideration to the Government policy for renewable v fossil-based energy sources.

	Sept 2020
	Jeg
	PC and Cadent Gas
	
	
	
	Work is underway
	Work is underway

	D11
	Community Shop
	
	
	
	
	
	
	
	

	1
	The PC will discuss with current local mobile shop the potential to cover the area of this Parish
	Completed
	PC
	Angela
	
	
	
	
	Completed



Abbreviations:					
	APIT – Action Plan Implementation Team
	CPSG – Community Plan Steering Group

	CBC – Copeland Borough Council 
	GSQLC – Ghyll Scaur Quarry Liaison Committee 

	CCC – Cumbria County Council 
	PC - Millom Without Parish Council

	SCP – South Copeland Partnership
	SBP – Southern Boundary Partnership
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